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IN THE MATTER OF THE APPLICATION OF 
FAR WEST WATER & SEWER COMPANY FOR 
A DETERMINATION OF THE FAIR VALUE OF 
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Anzona Corporatior 
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Far West Water & Sewer Company (“Far West”) hereby provides a status report 

concerning upgrades to its wastewater treatment facilities. This report updates events since Far 

West’s August 29,201 1, Status Report. 

I. THE SECTION 14 PHASE 1 UPGRADE IS FULLY OPERATIONAL 

At the Section 14 WWTP, the Phase 1 Upgrade began normal operations on December 

19,201 1 .  Please see Exhibits A and B. 

11. THE DEL OR0 PHASE 1 UPGRADE IS COMMISSIONED 

At the Del Or0 WWTP, the Zenon Membrane plant was commissioned on December 16, 

201 1 and is now in the process of stabilization. Please see Exhibit C. 

111. ADEO HAS ISSUED A DISCHARGE PERMIT FOR THE PALM SHADOWS 

FORCE MAIN 

On December 15,201 1, ADEQ issued a discharge permit for the new Palm Shadows 

force main. Please see Exhibit D. 

IV. SIGNFICANT EVENTS SINCE AUGUST 201 1 

September 29,2011: Final certifications required by ADEQ for the force main 

delivered to Ryan Richards. 

September 30,2011: Far West given permission to pump from the Palm Shadows 

collections system directly into the force main to Section 14. 
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October 28 and 31: As-builts for Palm Shadows plant and pumping station delivered 

to Ryan Richards, ADEQ. 

September 30 to November 17: Palm Shadows WWTP in process of closure. 

Tanks drained, and only one pond and a quarter of another percolation pond have any 

effluent in them. Odor gone. 

November 17,2011: Physical Inspection conducted of all plants by ADEQ, Marcia 

Colquit and Jeff Lemley. As-builts and certifications for Section 14 WWTP 

delivered to them at that time, as well as October testing of the effluent to show A+ 

quality. 

November 25,2011: The pumps for Palm Shadows force main jump their railings, 

forcing shut down of force main and reuse of WWTP for two days, filing tanks again, 

but not the ponds. The pump specifications called for % -inch bolts. Far West 

replaced the failed bolts with %-inch bolts. 

November 29,2011: Letter received from ADEQ requiring redundant power source 

installed and tested before a discharge permit can be issued. 

December 5,2011: Redundant power source arrives and is installed. A Generac 

Technician is scheduled to test the equipment as required by ADEQ, but first his 

available date is December 15,20 1 1. 

December 5,2011: The addition of the effluent from the Palm Shadows ponds, as 

well as the residue left in the under ground tanks to the normal flow from the Palm 

Shadows lift station overwhelms Section 14 plant, causing a partial shut-down, and 

maintenance cleaning of the membranes. Flow of Palm Shadows once again is 

redirected to the Palm Shadows WWTP for four days. Normal operations of the force 

main resumes December 9, but underground tanks and one pond and two thirds of 

another pond are filled again. Odor control operations are increased, with the use of 

lime for the ponds, as well as dry calcium nitrate to increase its effectiveness. 
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V. 

Upon analysis, the problem was too-rapid draining and processing of the stored Palm 

Shadows sludge tanks (not the normal waste being delivered through the force-main). 

This caused the Section 14 membranes to clog-up, which required that they be taken 

off-line for cleaning. This should be a non-recurring issue. 

December 12,2011: Far West commences draining of the tanks again. 

December 15,2011: Inspection and startup of redundant power completed, 

certificate of testing sent to ADEQ, along with updated engineer's certificate and as- 

built plans showing the redundant power supply.. 

December 15,2011: Authorization to discharge received from ADEQ. 

December 15,2011: Letters sent to ADEQ confirming stabilization of operations for 

Section 14, along with effluent testing for October and November, and notification 

that the Palm Shadows collections system has been optimized and stabilized. 

December 16,2011: Notification received from Marcia Colquit that the Section 14 

plant has been approved for discharge and acceptance of additional hookups. 

December 16,2011: Commissioning of the new Del Oro Phase One Wastewater 

Treatment plant is completed by Zenon Environmental Corporation; and stabilization 

of operations continues. 

December 21,2011: The temporary plant at Del Oro, in use since June 2006, is 

removed and taken to the Seasons WWTP for installation there. This provides the 

necessary space at Del Oro for completion of the construction of the Del Or0 plant, 

including three new above ground process tanks and related equipment. 

PLANNED CHANGES 

To provide redundancy, Far West intends to maintain storage tanks at the existing Palm 

Shadows site. This will provide up to 24 hours of storage if the new force main goes off line for 

my reason. Updated plans are being submitted to ADEQ. 
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Respectfully submitted on December 23,201 1, by: 

Craig A. Marks 
Craig A. Marks, PLC 
10645 N. Tatum Blvd. 
Suite 200-676 
Phoenix, AZ 85028 

Craig.Marks@,azbar.org 
Attorney for Far West Water & Sewer Company 

(480) 367-1956 

Original and 13 copies filed 
on December 23,201 1, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Copies of the foregoing e-mailed on 
December 23,201 1, to: 

Steve Olea, Director 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, AZ 85007 
sol ea@,acc. gov 

Ayesha Vohra, Attorney 
Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, AZ 85007 
avohra@,azcc. gov 

Barbara and Robert Gilkey 
14784 E. 49th St. 
Yuma, AZ 85367 
BOBnBARB325@aol.com 

4 

Robin Mitchell, Attorney 
Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, AZ 85007 
rniitchell@,azcc. POV 

Michelle Wood, Attorney 
Residential Utility Consumer Office 
11 10 West Washington, Suite 220 
Phoenix, AZ 85007 
n- 

Robert Rist 
9593 E. 34th Place 
Yuma, AZ 85365 
bobandj oanrist @,gm ai 1. corn 

mailto:Craig.Marks@,azbar.org
mailto:BOBnBARB325@aol.com


Copies of the foregoing mailed on 
December 23,201 1, to: 

Jane L. Rodda, Administrative Law Judge 
Hearing Division 
4rizona Corporation Commission 
400 West Congress 
rucson, AZ 85701-1347 

By: &- 
Craig A. M&s 
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Carl Bailey 
9723 E. 36th Ln. 
Yuma, AZ 85365 



Exhibit A 
_. 

FAR WEST WATER & SEWER, INC. 

December 15,201 1 

Marcia Colquit 

Re: State of Arizona v. f a r  West Water and Sewer, Inc. 
CV2008-02 1676 

: Section 14 WWTP 

Dear Ms. Colquit, 

This letter wilt confirm that, pursuant to Compliance Schedule A of the Consent 
Judgment, Far West h 
schedule entitled “Sec 

ompleted the tasks set forth in su sections 2 and 3 of the 

Zenon Environmental Corporation has completed commissioning of the Section 

Pursuant to subsection 3,on November 17,201 1, Far West submitted to ADEQ, 
very to you and Jeff Lemley, a signed, dated, and sealed Engineer’s 
mpletion, together with as built plans showing the construction of the 
TP expansion, and confirming that the Phase I Expansion was 
ordance with the design report, engineering plans and specifications 

under penalty of the law that this document and all attachments, if any, 
under my direction or supervision by qualified personnel responsible for 

ting the information submitted. Based on my inquiry of 
the person or people w responsible for gathering OF developing the information, 
to the best of my knowledge and belief, the information submitted is true, accurate and 

14 WWTP and operations have been stabilized. 

approved by ADEQ. 

13157 E. 44th Street 0 Yurna, Arizona 85367 Tel928-342-1238 Fax 928-342-7108 



complete. I am aware that there are significant penalties for knowingly 
submitting false information, including the possibility of fines and imprisonment for 
knowing violations. 

CC: Curtis Cox, Assistant Attorney General 



FAR WEST WATER & SEWER, INC. 

December 15,201 1 

Marcia Colquit 
Water Quality Enforcement Unit 
Water Quality Compliance Section 
Arizona Department of Environmental Quality 
11 10 W. Washington Street 
Phoenix, Arizona, 85007 

Ryan Richards 
f Environmental Quality 

11 10 W. Washington Street 
Phoenix, Arizona 85007 

Re: State of Arizona v. Far West Water and Sewer, Inc. 
CV2008-02 1676 

Re: Palm Shadows Pump Station 
ADEQ File 20061 202, LTF #52962 

Ms. Colquit and Mr. Richards, 

Pursuant to Compliance Sched le A of the Consent Judgment, Palm Shadows 
7(a), Far West has optimized and stabilized the 

WTP and PSCS and has commenced routine operations of the 
with all of the flows coming from the Palm Shadows lift station 

tem (PSCSP), subsecti 

and force main. 

In addition, in response to the notice from ADEQ dated November 30, 201 1, Far 
West has submitted this date an updated ECC, performance test results for the newly 
installed generator at the Palm Shadows lift station and the relevant as-built plans 
showing the redundant power source. 

/ certify under penalty of the law that this docum d all attachments, if any, 
personnel responsible for 
Based on my inquiry of 

ing the information, 
is true, accurate and 

were prepared under my direction or supe 
properly gathering and evaluating the info 
the person or people who are responsible for gatheri 
to the best of my knowledge and belief, the informati 

13157 E. 44th Street Yuma, Arizona 85367 Tel928-342-1238 Fax 928-342-7108 



complete. I am aware that there are significant penalties for knowingly submitting false 
information, including the possibility of fines and imprisonment for knowing violations. 

Sincerely, 

CC: Curtis Cox, Assistant Attorney General 



Exhibit C 

II 

FAR WEST WATER & SEWER, INC. 

December 22, 201 1 

Marcia Colquit 
Water Quality Enforcement Unit 

mpliance Section 
nt of Environmental Quality 

11 I O  W. Washington Street 
Phoenix, Arizona, 85007 

Re: State of Arizona v. Far West Water and Sewer, Inc. 
CV2008-021676 

Re: DEL OR0 WWTP: PHASE I 

Dear Ms. Colquit, 

This letter will confirm that, pursuant to Compliance Schedule A of the Consent 
Judgment, Far West has completed certain tasks set forth in Section 9 of Schedule A 
entitled “Del Or0 WWTP-Phase I”. 

The temporary 0.300 MGD MBR treatment module was removed on 
Wednesday, December 22,201 1, and relocated to the Seasons WWTP, and the 
permanent .0300 MGD MBR treatment module has been installed. 

Now that the temporary treatment plant has been 
for the three remaining above ground process tanks is a 
pouring the pads for t 
on site, will be assem 

oved, the space necessary 
ble. Far West will Soon be 

tanks, and thereafter the tank equipment, which is already 
and placed into service. 

Cathy Colette representing Zenon Environmental Corporation completed 
commissioning of Phase I of the Del Oro WWTP on June 16, 201 1 and operations of 
that plant are in the process of being stabilized. 

produces Class A+ reclaimed water. 

, 
Far West will continue to operate the treatment plant in such a manner that it 

I certify under alty of the law that this document and all attachments, if any, 
were prepared under direction or supervision by qualified personnel responsible for 
properly gathering and evaluating the information submitted. Based on my inquiry of 

13157 E. 44th Street Yuma, Arizona 85367 e Tel 328-342-1238 e ]Fa 928-342-7108 



the person or people who are responsible for gathering or developing the information, 
to the best of my knowledge and belief, the information submitted is true, acc 
complete. I am aware that there are significant penalties for knowingly submi 
information, including the possibility of fines and imprisonment for knowing violations. 



Exhibit D 

DISCHARGE AUTHORIZATION 
FOR A SEWAGE COLLECTION SYSTEM 

Permittee Information: County: Yuma 
II 

Name Far West Water and Sewer Inc. 11 ADEQ File No. 2006 1202 
I Palm Shadows Pump Station and 44"' Street 

Address 13 157 East 44th Street 11 Project Name: Forcemain 

Yuma, AZ 85367 

Project Type(s) 

c] Gravity 

Lift Station 

Ix1 ForceMain 

0 Other: 
Design Documents Approved 
for Construction 
I 

Certificate of 

Deflection Tests I N/A 
Uniform Slope 
Tests I NIA 

07/21/11 

Generator Tests 12/15/11 

Manhole Tests 

I 
Discharge Authorization: 'l'hi! 

Project Location: 
The Palm Shadows Pump Station is located on the East of Avenue 9-112 E and north of40" 
Street in the Yuma Foothills, on the west end of the Far West Service Area. 
Project Description: 
Installed Installation of approximately 25,800 linear-feet of 12-inch PVC (2-900 force main, 700 
linear-feet of 12-inch DIP force main, 200 linear-feet of 14-inch HDPE force main, Ilia station, 
and related appurtenances. 

Treatment Facility 

System Capacity 
Affrrmation, Date: 071281 I O  

WWTP Name: Section 14 WWTP Permitted Design Flow: 1.3 MGD 

APP Number 105014 

Sewage Collection System 

Description of Area Served by Project: 

The applicant constructed the Plan Shadows lift station but did not construction lift station k16 
in the approved construction plans. 

)ischarge Authorization is issued in accordance with Arizona Administrative Code Title 18 
P 

Chapter 9, Article 3, Part A, Section A301. The permittee is authorized to discharge from the facility at the location specified hereir 
under terms and conditions of the general permit and applicable requirements of Arizona Revised Statutes Title 49, Chapter 2, anc 
Arizqna Admingative Code 'l'itle 18, Chapter 9. 

Environmental Engineer, WQD Groundwater Section ~ ~ i ~ ~ ~ ~ ~ l ~  
EKP: 11-0427- 

REVISED MARCH 2006 
1 1 10 WEST WASHINGTON, PHOENIX, AZ 85007 

WWW.AZlX~Q.GOV 


